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Purpose: Discuss current status and issues related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion, Agreements and Actions
Attachment 3 - Attendance List
Attachment 4 - B Plant Status/Issue Presentation
Attachment 5 - Proposed B Plant Change Control Form M-32-95-02
Attachment 6 - Proposed 340/RLWS Change Control Form M-32,-95-01
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Attachment 1

MILESTONE M-32-00
PROJECT MANAGERS MEETING
2420 Stevens Center, Room 126

Richland, Washington

November 14, 1995
2:00 p.m. to 4:00 p.m.

Agenda

I. MILESTONE M-32 ISSUES

a. PFP - C-031H transfer piping leak test

Page 1 of I

T Plant - Engineering evaluation of updated CDR

DST - Ultrasonic testing equipment delays

b. 219-S - Project W-178 (tank upgrades) status

Project W-087 (line replacement) scope change (does not impact
milestone scope)

c. B Plant - Revision to interim milestone M-32-07 and target action M-32-07-T05

d. 340 - 340 Vault tank integrity assessment

340 Complex management strategy

Generator Building visual inspections
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MILESTONE M-32-00
PROJECT MANAGERS MEETING
2420 Stevens Center, Room 126

Richland, Washington
November 14, 1995

2:00 p.m. to 4:00 p.m.

Summary of Discussion, Agreements and Actions

• A. R. Sherwood (WHC) provided the following updates on PFP, T Plant, and DST:

PFP - Work plans are in place, and awaiting Plant approval, to perform the
transfer piping leak test on the lines between 236-Z and 241-Z. These
lines are not in use and may never be used. This test has been identified
as a pre-start item.

T Plant - Project W-259 (tank system upgrades) has been rescoped (canyon has been
removed from the project). An engineering evaluation of the updated CDR is
being drafted and will be submitted to Ecology.

DST - Ultrasonic equipment testing has been delayed. The ultrasonic equipment
was not assembled as required. An alternative company is being sought.
Work progresses towards the drafting of a new DST interim milestone in
M-32.

• 219-S: M. J. Hall (WHC) and J. J. Beyer (WHC) provided the following update:

Project W-178, Phase I construction has begun. During construction, the
219-S vault will be have an interim system configuration that will allow
the facility to continue operating though at a diminished capacity. Tank
104 (new) will be installed with a new secondary containment liner and will
be operational while existing Tanks 101 and 102 undergo an assessment
evaluation. The project will use these existing tanks once the evaluation
is successfully completed. The evaluation report is expected in
approximately four weeks. Mr. Beyer invited Ecology to review the
evaluation criteria. Mr. Greager suggested that Ecology could use this
opportunity as one of their "technical assistance" visits.

A new proposed target action for Project W-178 committing to the completion
of construction will need to be proposed. A change control form is
expected to be submitted by December 1995.

Project W-087, Phase I (replacement lines between 219-S and 244 DCRT)
completion of construction is expected by late February. A short readiness
assessment period is expected and no notification to Ecology will be made
(none need) before starting up this part of the line. An assessment
package meeting the WAC 173-303-640(3) requirements and having an IQRPE 's
signature will be completed by that time.

Phase II (replacement lines between 222-S and 219-S) decommissioning,
decontamination, and disposal of existing lines within the hot tunnels of
222-S has been deferred due to budget reductions. The rescoping of this
work will not impact the target action (M-32-02-T02) scope or completion
date.
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• B Plant: S. E. Killoy (WHC) handed out a status/issue presentation on the B Plant

interim milestone (attachment 4). This presentation provided updates on

target actions M-32-07-T01 through -1705 and justification on the change
control form revision to -T05 and addition of -T06.

As part of the change control form (M-32-95-02, attachment 5), a revision

to the completion date on -T05 was proposed. The proposed June 1996 date

was selected based on time needed to reduce organic solvent waste

radioactive levels to acceptable shipping levels. Ecology wanted to verify

that the June 1996 date was sufficient time to accomplish this. Mr. Killoy

confirmed that it was.

Target action -T06 was added to provide a method of managing the aqueous

waste generated during operations to remove radionuclides from the organic

solvent waste. This target action will provide a plan on the taking of

samples for use by Tank Farms, so that a transfer method, piping route and

tank can be designated for the removal of the aqueous waste from B Plant.

Mr. Wilson asked that this plan include the management strategy to be used

while the aqueous waste is still in B Plant (i.e., if tank currently

holding the aqueous waste leaks, identify what tank waste will be moved

to...)

Changing the second paragraph of proposed target action -1-06 to read "After

completion of target action M-32-07-T06, continue daily monitoring..." was

suggested by F. T. Calapristi (WHC). This change was acceptable to all and

will be incorporated.

• 340/RLWS: R. W. Szelmeczka (WHC) provided an update on the 340 Vault tank integrity
assessment and on the condition of the RLWS valve boxes.

The integrity assessment is on schedule; a visual examination of the vault

has been completed and a holding test on the 340 tanks is scheduled to be

completed by December 1995. The test will be performed after their next

shipment and the test medium will be incorporated into the shipment after
that.

The RLWS valve boxes have all been visually inspected. All but one box are
in good condition. The one box that is in need of repair is not used for
transfer of dangerous waste. R. W. Wilson (Ecology) asked if waste could
be detected and removed before spilled liquid would top the valve boxes'
coating height. Mr. Szelmeczka assured that waste would be detected and
removed before spilled liquid would top the valve boxes' coating height.
Pictures of the valve box interiors are available.

S. L. Jones (PNL) outlined the visual inspection program for the RLWS
within generator buildings. Mr. Stanley gave copies of the memo that

implemented the program to Mr. Wilson and assured him that it had received

approval from the appropriate level of management.

Mr. Wilson was also given a copy of the proposed 340/RLWS interim milestone

(M-32-95-01, attachment 6). Mr Wilson said that he would pass on the
proposed interim milestone and the information from this discussion to C.

D. Stuart (Ecology) who was unable to attend this meeting.
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Attendance List
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B Plant Status/Issue Presentation



B PLANT STATUS/ISSUES (M-32-07)
M-32 UNIT MANAGERS MEETING

November 14, 1995

STATUS

M-32-07-T01: COMPLETED ON 4/30/94

M-32-07-T02: COMPLETED ON 10/31/94

M-32-07-T03: FINAL REPORT SUMMARIZING RESULTS OF TESTING UNDER REVIEW BY IQRPE. ON SCHEDULE FOR
CO.MPLETION AND SUBMITTAL TO ECOLOGY BY 12/31/95.

M-32-07-T04: ORGANIC WASTE CONSOLIDATED INTO TWO TANKS. EXTERNAL VISUAL INSPECTION AND
STRUCTURAL INTEGRITY TEST (STATIC HOLD TEST) ON SCHEDULE FOR COMPLETION BY 12131/95.

M-32-07-T05: INITIAL CHEMICAL SEPARATIONS OF RADIONUCLIDES COMPLETED ON 9/19/95. FURTHER
SEPARATIONS NEEDED TO SUPPORT DISPOSITION ALTERNATIVES. AGREEMENT REACHED WITH
ECOLOGY ON NOVEMBER 1, 1995 TO MODIFY LANGUAGE AND COMPLETION DATE TO SUPPORT
ADDITIONAL WORK (SEE ISSUES FOR PROPOSED CHANGES).



ISSUES

M-32-07-T05 REVISION:

• CHANGE CONTROL FORM ATTACHED.

AQUEOUS WASTE ISSUES (FROM ORGANIC STRIKES):

• 7,000 GALLONS OF AQUEOUS WASTE BEING STORED IN PERMITTED TANKS IN B PLANT CANYON.

• WASTE GENERATED DURING CAUSTIC STRIKES ON ORGANIC.

• WASTE WILL BE TRANSFERRED TO DSTs AT TANK FARMS.

• TANK FARMS RECEIPT OF WASTE
WASTE STILL MUST BE CHARACTERIZED TO MEET TANK COMPATIBILITY REQUIREMENTS.
ROUTES NEED TO BE ESTABLISHED BASED ON CHARACTERIZATION (i.e., TOC, Sr).

• SCHEDULE FOR TRANSFER UNDETERMINED (See Change Control Form)

• PERFORM DAILY MONITORING OF TANK VOLUMES UNTIL TRANSFER OF WASTE TO DSTs.

• PLANNED FOR REMOVAL FROM TANKS BY DECEMBER 1995 WHEN M-32-07-T04 AND T05 WERE
NEGOTIATED. TRANSFERS DELAYED BY VARIOUS TECHNICAL ISSUES (e.g., routing, characterization)

• APPROVAL FROM ECOLOGY TO CONTINUE DAILY MONITORING OF AQUEOUS TANK WASTE VOLUMES.IN
LIEU OF PERFORMING VISUAL INSPECTIONS, INTEGRITY TESTING/ASSESSMENTS, OR SECONDARY
UPGRADES UNTIL WASTE TRANSFERRED TO DSTS.
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-32-95-02
Do not use blue ink. Typeorpdntusingblackink. Nov. 14 , 1995

Originator Phone

S. E. Killoy ( 509 ) 372-0183

Class of Change

C 7 I- Signatories C 7 II - Executive Manager C 7 III - Project Manager

Change Title

Revision to B Plant Interim Milestone M-32-07 and to Target Action M-32-07-T05
and addition of Targ et Action M-32-07-T06.

Description/Justification of Change

The completion date for the B Plant interim milestone M-32-07 is being changed
due to the modifications (discussed below).

Target action M-32-07-T05 is being revised to reflect actions required'to support
current disposition plans for the B Plant organic solvent waste. M-32-07-T05 was
originally established to provide for actions to reduce the radionuclide content
of the waste in support of waste characterization, storage, and evaluation of
disposition alternatives. A disposal facility has been identified to handle the
B Plant waste if radiological levels can be reduced to meet transportation and
the disposal facilities requirements. The revisions to M-32-07-T05 will support
this action. In the event that radiological levels in the waste cannot be
reduced to meet the necessary criteria for disposal, parallel alternatives for
compliant storage outside of the B Plant canyon are being pursued.

See attached sheet for continuation:

Impact of Change

This change establishes a new completion date for B Plant interim milestone
M-32-07 and target action M-32-07-T05. It also revises the scope of target
action M-32-07-T05 and adds target action M-32-07-T06. These changes do not
impact any other Tri-Party Agreement interim or major milestone.

Affected Documents

Affected Document: Hanford Federal Facility Agreement Consent Order, Appendix D,
Table D.

Approvals

_ Approved ,_ Disapproved
DOE Date

_ Approved _ Disapproved
EPA Date

_ Approved _ Disapproved
Ecology Date



(Description/Justification of Change continued)

Target action M-32-07-T06 is being added to establish a management strategy for the
dangerous waste tanks storing aqueous solution resulting from earlier chemical separation
activities that reduced the radionuclide levels in the B Plant organic waste. These tanks
were not previously included in M-32-07 because the waste was scheduled to be transferred
to the tank farms double shell tanks before the end of December 1995. Existing monitoring
equipment for the tanks includes tank level monitoring (air-purged dip tube system) and
high level alarms. Surveillance of the tank level monitoring, and data collection is
conducted daily.

Modify the following interim milestone and target action completion dates and target
action scope, and add the following additional target date to M-32-07:

M-32-07 Complete B Plant Interim Status Tank Actions June 1996

M-32-07-T05 Perform operations to separate radionuclides from June 1996
the organic solvent waste to support disposition of
the waste to an offsite disposal facility, or
compliant interim storage.

M-32-07-T06 Provide a plan and schedule for transferring the Feb 1996
aqueous waste, generated during operations to
separate radionuclides from the organic solvent
waste, from the B Plant canyon to the Tank Farms
double shell tanks.

Continue daily monitoring of overflow/leak
detection devices (e.g., tank level detection, high
level alarms) until aqueous waste is removed from
B Plant and transferred to the Tank Farms double
shell tanks for long term storage. No additional
visual inspections, integrity tests, integrity
assessments, or secondary containment upgrades will
be performed in FY 1996.
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change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-32-95-01 Do not use blue ink. Typa or print using black ink. 11/06/95

Originator Phone

Anna V. Beard ( 509 ) 376-7472

Ctass of Change

C 7 I - Signatories IX] II - Executive Manager [] fit - Project Manager

Change Titte

Addition of interim milestone M-32-09 and associated target dates for the 340
Com p lex/Associated Radioactive Li q uid Waste System ( RLWS ) .

Description/Justification of Change

Establish the following new milestones:

M-32-09 Complete Identified 340 Complex/Associated RLWS Dangerous Waste
Tank Corrective Actions. September 1996

14-32-09-T01 Complete and submit integrity assessment report for the 340 Vault
dangerous waste tank system. Provide a schedule to address any
deficiencies described in the report related to tank system
compliance (340 Complex deficiencies not addressed in this schedule
will be addressed in the management strategy of target action
M-32-09-T02). September 1996

M-32-09-T02 Implement 340 Complex management strategy for dangerous waste
tank system issues. November 1995

M-32-09-T03 Implement procedure to provide visual inspections within 24 hours
of use for piping in generator buildings which are not equipped
with leak detection and secondary containment. November 1995

(Continued on the following page)

Impact of change

This interim milestone does not impact any other Tri-Party Agreement interim or
major milestone.

Affected Documents ' .

Hanford Federal Facility Agreement Consent Order Action Plan, Appendix D, Table D
and Action Plan Work Schedule.

Approvats

_ Approved _ Disapproved
DOE Date

_ Approved _ Disapproved
EPA Date

_ Approved _- DisIapproved
Ecology Date



This new interim milestone establish Tri-Party Agreement target action schedules for the
340 Complex/Associated RLWS dangerous waste tank system while allowing their continued
operations.

The 340 Waste Handling Facility serves as a central collection point for the 300 Area
Radioactive Liquid Waste System (RLWS). The RLWS is a network of tanks and piping with
serves Hanford research and development laboratories in the 300 Area.

Another service that the 340 facility provides is a safe and convenient disposal pathway
for radioactive liquid wastes from 300 Area facilities undergoing closure and D&D. The
340 facility also packages and ships solid LLW for small generators and facilities
undergoing closure and D&D in the 300 Area.

Note: The 340 Complex includes the 340 facility and transfer piping between the
facility up to the first flange connection within the generator buildings. The 340
facility is comprised of the 340 Vault, the 340-A Building and the 340-B building.



340 COMPLEX STRATEGY
M-32-09-T02

Additions to this strategy may be needed based on the 340 Vault integrity assessment
findings (target action M-32-09-T01).

340 Vault:

• Continue to provide overfill controls, tank level monitoring, and leak detection at the
340 Vault.

• Continue to provide inspections of data gathered from leak detection monitoring
equipment of the 340 Vault every operating day.

• Continue to provide capability of removing spills of dangerous waste from the 340 Vault
within 24 hours of a spill or leak and continue operations without further secondary
containment, daily visual inspections, and without annual integrity testing.

340 Complex Piping Systems:

• Maintain existing double-wall piping and continuous leak detection for the underground

piping•

• Continue to provide continuous leak detection for piping in valve boxes and continue
operations without integrity assessments and annual integrity testing.

• Designate the RLWS (outside buildings) as an underground piping system.

• Continue to provide inspections of data gathered from leak detection monitoring
equipment of the underground RLWS every operating day.

340-A Tanks:

• Dedicate 340-A tanks for contingency purposes.

• Continue to provide continuous leak detection of the 340-A building sump.

• Continue to provide inspections of data gathered from leak detection monitoring
equipment of the 340-A sump every operating day.

• Continue to provide capability of removing spills of dangerous waste from the 340-A
sump within 24 hours of a spill or leak and continue operations without further secondary
containment, daily visual inspections, integrity assessments, and without annual integrity
testing.
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Please send comments on distribution list to A. R. Sherwood, H6-20, 376-6391.
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